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Phase I ‐ Project Map
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Project Progress

• 15% Plans completed August 2014
• Review and comments from local jurisdictions and agencies
• Regular coordination meetings with local jurisdictions and 

agencies
• NEPA documents and FTA review
• Design related to all disciplines
• Value Engineering
• M‐NCPPC – Bike Master Plan
• Phase II – Corridor Preservation
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Area Advisory Committees

• Three organized in Early 2014 (geographically)
• Kick‐off Event and eight regular meetings
• Topics have included alignment, station locations and design, 

traffic and signalization, SWM, urban design, and operations 
planning

• AAC Process is completed.
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Stations

• Sizing (VE Study)
• Canopy Architecture
• Amenities – TVM, Benches, Wind Screens, Bike Racks
• Lighting
• Signage
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Side‐Aligned Center
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• Contextual Influence:  
Bioscience

• Helix as Generative Form
• Translucent Canopy
• Tree Structure

– Concrete Column
– Steel Pipe Frame

FIRSTFIELD STATION
SIDEWALK VIEW

FIRSTFIELD STATION
PLATFORM VIEW



Aerial
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• Contextual Influence:  
Bioscience

• Helix as Generative Form
• Translucent Canopy
• Tree Structure

– Concrete Column
– Steel Pipe Frame

• Community Space
• Vertical Circulation

KENTLANDS STATION
PLAZA LEVEL VIEW

KENTLANDS STATION
PLATFORM LEVEL VIEW



Shady Grove Metro

• Modified Bus Bays 
and Parking

• New Station 
Entrance

• Access/Circulation
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King Farm

• AAC Three
• Typical 

Section
• Median 

Closures
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I‐270 Crossing

• Utility Impacts
• New Alignment
• Fields Road
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Key West Avenue at 
Diamondback/Broschart

• Alignment 
Options

• Utility 
Impacts
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CCT Service via USG

• Requested service to the 
campus

• Mixed traffic operations 
(BRT flexibility)

• Operations Plan
• Reduced station size
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Muddy Branch Road
• Alignment Options
• Master Plan Considerations
• MCDOT and MTA Agreement
• Planned Typical Section
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FTA Comments on Section 4(f)
• Belward Farm –

Historic Eligible
• Feasible and 

Prudent 
Alternative

• Avoidance of the 
farm – no 
Belward Station

• Mixed Traffic 
Operations on 
MBR and 
Darnestown/KWA
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Great Seneca Highway
• Impacts on Washingtonian Woods
• Other options evaluated
• Alignment Shift and Narrowed Transitway (VE Study)
• Retaining Wall and Noise Wall
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Alignment at CSX
• Do not cross CSX in Phase I (remain on SW side)
• Station parking at existing MARC lot (expandable as needed)
• Pedestrian bridge over CSX to Watkins Mill development
• First Field Station
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Schedule

• August 2014 – Draft EA and 15% Design Submittal
• Fall 2015 – EA Public Hearing
• Fall 2015 – 30% Design Submittal
• Winter 2015/2016 – FONSI
• Winter 2015/2016 – Initiate design activities
• Winter 2016/2017 – Begin Right‐of Way Acquisition/ 

Permitting/ Agreements
• Spring 2018 – Begin Construction
• 2021 – Begin Service
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